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BRIEF HISTORY OF 
THE JAIL

Current facility opened in 1975 to combine Albemarle County 
and Charlottesville City Jails

The facility’s rated capacity increased to 209 after two additions 
in the 1990s

Nelson County became the third Jail member in 1997 and the 
final expansion was completed, in 2000, bringing capacity to 329

Average Daily Population,  ADP, has been as high as 600 in 2008 
and as low as 265 in January 2022; the January 2022 ADP is the 
lowest in 20 years due to programs and other practices

Current authorized staffing level is 161 employees  

Renovation and expansion area is approximately 56,000 square 
feet and will be contained within the current facility’s 152,900 
square feet



HOW DID WE GET HERE

Sept 2019 Board 
Meeting,  ACRJ 

submitted a flooring and 
HVAC replacement 

project totaling $1.25M

A Facility Condition 
Assessment, FCA, was 
conducted to identify, 
prioritize and guide 

future projects 

The Board hired 
Moseley Architects to 
conduct a Community 

Based Corrections Plan, 
CBCP

Public engagements were 
held to collect feedback 
from the community and 

stakeholders

Moseley Architects 
presented the CBCP 
results to the ACRJ

Authority Board at the 
December 2021 meeting

The Board indicated it 
would seek 

reimbursement from the 
state for 25% of all 

eligible renovation costs

The  Board adopted a 
resolution directing 

Moseley to submit the 
CBCP to the 

Department of 
Corrections

The CBCP was 
submitted on 

December 31, 2021



Facility Condition Assessment Findings

The facility requires significant upgrades and replacement to its HVAC, electrical 

systems and other major mechanical systems over the next 10 years.  In addition to 

interior fixtures, lighting and security devices, etc.  The FCA does not determine staff, 

inmate or public needs.

CBCP Needs Study Findings

There are no indications in the historical data that suggests the inmate population 

will increase substantially in the future.  After reviewing various alternative forecast 

models, no models indicated an increasing inmate population.   The rated capacity 

will not be increased with the renovation.



• Replace major mechanical systems 

serving the original facility to 

improve climate control and air 

quality

• Additional inmate classroom and 

programming space

• Additional office space for staff

• A larger public visitation area that 

will meet the needs of the public 

and professional visitors.

• Additional security measures for 

staff and inmates

CBCP Planning Study Findings

Necessary improvements to the physical structure include but not limited to: 

• Additional toilets and showers to 

comply with ADA and new 

building codes

• Redesign inmate housing areas 

that  creates an environment that 

encourages mental and physical 

well-being

• A dedicated mental health and 

segregation unit that is conducive 

to improving an inmates mental 

health



RENOVATION AND EXPANSION MEETS 
IDENTIFIED GOALS AND OBJECTIVES

Create a space conducive 
to inmate rehabilitation 
that reduces recidivism  

• Use Trauma Informed 

Design, (sound deadening 

materials, stress reducing 

colors, natural sunlight) 

throughout the renovation 

and expansion

• Add classrooms and 
programming space

• Integrate Technology into 
the classrooms and housing 
areas

Heating, Ventilation and 
Air Conditioning

• Replace existing HVAC 

units with effective and 

efficient units

• Install an air filtration 

system effective against 

virus and bacteria

• Increase fresh air ventilation 

Conservation of 
Resources

• Use efficient water 

conserving toilets, shower 

head and faucets

• Use natural daylight



RENOVATION IMPROVES QUALITY AND 
EXPERIENCE FOR ALL CONSUMERS

For Inmates

• Increase square footage per 

inmate in housing areas

• Apply Trauma Informed Design in 

housing areas

• Renovate inmate housing areas to 

create more privacy and security 

• Create an additional outdoor 

recreation area 

• Improved quality of social 

interaction with family –

technology based and in-person 

visitation

For Employees

• Incorporate improved safety 

and security measures

• Provide efficient work flow

• Apply Trauma Informed 

Design in staff work areas

• Create work environment 

for staff morale, mental and 

physical well- being 

For Community and 
Stakeholders

• New customer service 

area for family and 

professional visitors to 

improve service quality

• Professional Visitation 

area with integrated 

technology  



PROJECT 
PLANNING, 
DESIGN AND 
CONSTRUCTION 
SCHEDULE

Dec 2021

CBCP Planning 
Study & Needs 
Assessment

Submitted to the 
Department of 
Corrections, 
DOC

Mar–Apr 
2022

Jail Authority 
Approval Of 
Resolution 
seeking 25% 
reimbursement 

Mar–Apr 
2022

Member 
Jurisdictions  
Renovation 
Presentations 

May 
2022

Resolution to 
Board of Local 
Regional Jails 
(BLRJ)

BLRJ Approves 
CBCP Needs 
Assessment

Jun–Aug 
2022

Application to 
Treasury Board 
for bonds for 
reimbursement

BLRJ Approval 
of CBCP 
Planning Study 

Aug-Sep 
2022

Resolution 
from 
member 
jurisdictions 

Sep–Oct 
2022

DOC 
submits to 
Department 
of Planning 
and Budget 
May 2022

Dec 2022

Governor 
approval for 
funding and 
inclusion in the 
budget bill 

June 
2023

Receive 
Legislative 
approval 



PROJECT 
PLANNING, 
DESIGN AND 
CONSTRUCTION 
SCHEDULE

Sept 2023 -
Jan 2024

Advertise RFP

Select Arch/Engineer 

Award Contract

Aug 2024

VDOC required Value 
Engineering on Design 

Jan 2025

Complete 
Construction 
Documents

Secure Authority 
design approvals

Feb 2025

Advertise for 
Construction bids

Receive bids 

Apr 2024

Negotiate Contract

Construction begins 

(~14 months) 

Jun 2026

Final Completion



OPTION 3 - SPACE PROGRAM SUMMARY 

▪ Demolition of existing east wing of 1975 facility 16,000 SF

▪ Construction of two-story expansion in footprint of east wing 33,100 SF

▪ Renovation of existing housing units 20,704 SF

▪ Renovation and reconfiguration of existing administration areas 14,997 SF

▪ Renovation of corridors and circulation 5,116 SF

▪ New detainee outdoor recreation area 3,000 SF

▪ Associated site work Approximately 3 acres
 
 
 



OPTION 3 – COST SUMMARY 

COV APPROVED $11,689,250

VADOC PART I FORMULA  

Expansion of Existing Jail

MEANS COSTS (2021 Const Cost Data)  432.09 PER SF

MARSHAL & SWIFT MULTIPLIER X 0.93

MEDIAN COST PER SQ FT = 401.84 PER SF

** 472.75 PER SF

PROPOSED EXPANSION SF X 33,100 SF

MEDIAN CONSTRUCTION COST = $15,648,118

**Escalation/Inflation Values as follows:

Dec 2021 to June 2022 6.625 % = ((7.00 + 6.25%) / 2)

FY 2023 3.5 %

FY 2024 3.5 %

FY 2025 3 %

Cumulative Value 17.65 %

PLANNING STUDY PROJECT ESTIMATE LOCALITY VADOC

             (EXCLUSIVE OF BONDS OR FINANCING) REQUESTED ELIGIBLE

COST COST

PART I - PROJECT CONSTRUCTION COSTS

BUILDING CONSTRUCTION COST 15,648,118

SITEWORK (3 acres @ $500,000/acre) 1,500,000

   PART I PROJECT CONSTRUCTION COSTS SUBTOTAL: 17,148,118

PART II - PROJECT SPECIFIC COSTS

DEMOLITION OF EXISTING WING

16,000 SF @ $ 100.00   $1,600,000

RENOVATION OF EXISTING HOUSING

20,704 SF @ $ 472.75   $9,787,874

RENOVATION AND RE-CONFIGURATION OF EXISTING SPACES

14,997 SF @ $ 472.75   $7,089,874

RENOVATION OF CORRIDORS AND CIRCULATION

5,116 SF @ $ 472.75   $2,418,603

NEW OUTDOOR RECREATION

3,000 SF @ $ 236.38   $709,129

   PART II PROJECT SPECIFIC COSTS SUBTOTAL: $21,605,481

PART III - OTHER PROJECT COSTS

A/E FEES (8% PART I) $1,371,849

A/E FEES (12% PART II) $2,592,658

CBCP / PLANNING STUDY $185,000

VALUE ENGINEERING STUDY $50,000

FF&E ($30/SF) INCLUDING COST OF SERVICES $2,064,030

COMMUNICATIONS/DATA EQUIPMENT ($1/SF) $73,917

TEST BORINGS/TESTING/SPEC INSP  (1% of Construction) $387,536

SURVEY, TOPO & UTILITY LOCATOR $45,000

PRINTING & REPRODUCTION $10,000

PERMITS, FEES & CONNECTION (1% of Construction) $387,536

    PART III OTHER COSTS SUBTOTAL: $7,167,526

CONTINGENCY  (8% OF PART I AND PART II) $3,100,288

   TOTAL CONSTRUCTION COSTS: $49,021,414

   TOTAL PROJECT COST : $49,021,414

PER BED PROJECT COST @ 48 BEDS: $1,021,279

                                                       25% of $12,255,353

ESCALATION / INFLATION

(Dec 2021 to midpoint of construction June 2025)

ALBEMARLE-CHARLOTTESVILLE REGIONAL JAIL EXPANSION AND RENOVATION

COST ANALYSIS - SUMMARY

******************************************************

*******************************************************
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DEMOLITION OF EXISTING WING

16,000 SF @ $ 100.00   $1,600,000
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BIRD’S EYE – EXISTING CONDITIONS



OPTION 1 - BIRD’S EYE 
B



OPTION 1

PART I - PROJECT CONSTRUCTION COSTS

BUILDING CONSTRUCTION COST 15,648,118

SITEWORK (3 acres @ $500,000/acre) 1,500,000

   PART I PROJECT CONSTRUCTION COSTS SUBTOTAL: 17,148,118

PART II - PROJECT SPECIFIC COSTS

DEMOLITION OF EXISTING WING

16,000 SF @ $ 100.00  $1,600,000

RENOVATION OF EXISTING HOUSING

20,704 SF @ $ 472.75  $9,787,874

RENOVATION AND RE-CONFIGURATION OF EXISTING SPACES

14,997 SF @ $ 472.75  $7,089,874

RENOVATION OF CORRIDORS AND CIRCULATION

5,116 SF @ $ 472.75  $2,418,603

NEW OUTDOOR RECREATION

3,000 SF @ $ 236.38  $709,129

   PART II PROJECT SPECIFIC COSTS SUBTOTAL: $21,605,481

** 472.75 PER SF

PROPOSED EXPANSION SF X 33,100 SF

MEDIAN CONSTRUCTION COST = $15,648,118

ESCALATION / INFLATION

(Dec 2021 to midpoint of construction June 2025)

TOTAL PROJECT COST  - APPROXIMATELY                $25,006,850

$20,005,480



OPTION 1 - FLOOR PLANS

FOURTH FLOOR – NEW WORK

HIGHLIGHTED GREEN AREAS TO
BECOME SECURE EMPLOYEE AREAS

B

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES



OPTION 1 - FLOOR PLANS

THIRD FLOOR – NEW WORK

HIGHLIGHTED BLUE AREAS TO BECOME 
PROGRAM AND RECREATION SPACE

NEW OUTDOOR 
RECREATION SPACE

B

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES



DAYROOM IMPROVEMENTS

DORM RECONFIGURATION
• IMPROVED SIGHT LINES
• ADA COMPLIANT 
• SALLYPORT 
• SUFFICIENT DINING SPACE
• IMPROVED STAFF AND INMATE SAFETY
• MORE GLAZING
• NATURAL DAYLIGHT MAXIMIZED

EXISTING DORM LAYOUT
• POOR SIGHT LINES
• NO ADA COMPLIANCE
• INSUFFICIENT DINING SPACE
• POOR DRAINAGE
• INSUFFICIENT DAYROOM SPACE
• SUBSTANDARD FIXTURES
• NATURAL DAYLIGHT LIMITED 

NATURAL DAYLIGHT

ACCESSIBILITY

SIGHT LINES

B



PART I - PROJECT CONSTRUCTION COSTS

BUILDING CONSTRUCTION COST 15,648,118

SITEWORK (3 acres @ $500,000/acre) 1,500,000

   PART I PROJECT CONSTRUCTION COSTS SUBTOTAL: 17,148,118

PART II - PROJECT SPECIFIC COSTS

DEMOLITION OF EXISTING WING

16,000 SF @ $ 100.00  $1,600,000

RENOVATION OF EXISTING HOUSING

20,704 SF @ $ 472.75  $9,787,874

RENOVATION AND RE-CONFIGURATION OF EXISTING SPACES

14,997 SF @ $ 472.75  $7,089,874

RENOVATION OF CORRIDORS AND CIRCULATION

5,116 SF @ $ 472.75  $2,418,603

NEW OUTDOOR RECREATION

3,000 SF @ $ 236.38  $709,129

   PART II PROJECT SPECIFIC COSTS SUBTOTAL: $21,605,481

** 472.75 PER SF

PROPOSED EXPANSION SF X 33,100 SF

MEDIAN CONSTRUCTION COST = $15,648,118

ESCALATION / INFLATION

(Dec 2021 to midpoint of construction June 2025)

OPTION 1A
RENOVATION OF
SYSTEMS ONLY
NO RECONFIG

$266.67

TOTAL PROJECT COST  - APPROXIMATELY                $25,006,850

RENOVATE EXISTING EAST WING

$4,266,728$266.67

$5,521,146

$20,005,480



OPTION 2 - BIRD’S EYE 
B



OPTION 2

PART I - PROJECT CONSTRUCTION COSTS

BUILDING CONSTRUCTION COST 15,648,118

SITEWORK (3 acres @ $500,000/acre) 1,500,000

   PART I PROJECT CONSTRUCTION COSTS SUBTOTAL: 17,148,118

PART II - PROJECT SPECIFIC COSTS

DEMOLITION OF EXISTING WING

16,000 SF @ $ 100.00  $1,600,000

RENOVATION OF EXISTING HOUSING

20,704 SF @ $ 472.75  $9,787,874

RENOVATION AND RE-CONFIGURATION OF EXISTING SPACES

14,997 SF @ $ 472.75  $7,089,874

RENOVATION OF CORRIDORS AND CIRCULATION

5,116 SF @ $ 472.75  $2,418,603

NEW OUTDOOR RECREATION

3,000 SF @ $ 236.38  $709,129

   PART II PROJECT SPECIFIC COSTS SUBTOTAL: $21,605,481

TOTAL PROJECT COST – APPROXIMATELY                $34,461,851

** 472.75 PER SF

PROPOSED EXPANSION SF X 33,100 SF

MEDIAN CONSTRUCTION COST = $15,648,118

ESCALATION / INFLATION

(Dec 2021 to midpoint of construction June 2025)

RENOVATE EXISTING EAST WING

$472.75 $7,564,000

$27,569,481



OPTION 2 - FLOOR PLANS

FOURTH FLOOR – NEW WORK

HIGHLIGHTED GREEN AREAS TO
BECOME SECURE EMPLOYEE AREAS

B

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES

RENOVATED CELLS, DAYROOMS AND 
DORMITORIES

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES



OPTION 2 - FLOOR PLANS

THIRD FLOOR – NEW WORK

HIGHLIGHTED BLUE AREAS TO BECOME 
PROGRAM AND RECREATION SPACE

NEW OUTDOOR 
RECREATION SPACE

B

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES



OPTION 3 - BIRD’S EYE 
B

33,100 SqFt



OPTION 3

PART I - PROJECT CONSTRUCTION COSTS

BUILDING CONSTRUCTION COST 15,648,118

SITEWORK (3 acres @ $500,000/acre) 1,500,000

   PART I PROJECT CONSTRUCTION COSTS SUBTOTAL: 17,148,118

PART II - PROJECT SPECIFIC COSTS

DEMOLITION OF EXISTING WING

16,000 SF @ $ 100.00  $1,600,000

RENOVATION OF EXISTING HOUSING

20,704 SF @ $ 472.75  $9,787,874

RENOVATION AND RE-CONFIGURATION OF EXISTING SPACES

14,997 SF @ $ 472.75  $7,089,874

RENOVATION OF CORRIDORS AND CIRCULATION

5,116 SF @ $ 472.75  $2,418,603

NEW OUTDOOR RECREATION

3,000 SF @ $ 236.38  $709,129

   PART II PROJECT SPECIFIC COSTS SUBTOTAL: $21,605,481

TOTAL PROJECT COST – APPROXIMATELY                $49,021,414

** 472.75 PER SF

PROPOSED EXPANSION SF X 33,100 SF

MEDIAN CONSTRUCTION COST = $15,648,118

ESCALATION / INFLATION

(Dec 2021 to midpoint of construction June 2025)



BIRD’S EYE – EXISTING CONDITIONS
B

16,000 SqFt



OPTION 3 - BIRD’S EYE – NEW CONSTRUCTION

33,100 SqFt



OPTION 3 - FLOOR PLANS

THIRD FLOOR – NEW WORK

HIGHLIGHTED BLUE AREAS TO BECOME 
PROGRAM AND RECREATION SPACE

NEW OUTDOOR 
RECREATION SPACE

B

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES



FOURTH FLOOR – NEW WORK

NEW SPECIAL PURPOSE UNIT (7 CELLS AND OUTDOOR SPACE, 
FOURTH FLOOR)
NEW MENTAL HEALTH UNIT (7 CELLS, FIFTH FLOOR,
ADJACENT TO MEDICAL)

B

HIGHLIGHTED GREEN AREAS TO
BECOME SECURE EMPLOYEE AREAS

RENOVATED CELLS, DAYROOMS 
AND DORMITORIES

RENOVATED CELLS, DAYROOMS AND 
DORMITORIES

OPTION 3 - FLOOR PLANS

NEW LOBBY AND VISITATION

THREE NEW MEDIUM 
SECURITY UNITS
(65 TOTAL CELLS) 
W/ MEZZANINE (FIFTH FLOOR)

NEW ADMINISTRATION AREA, BOARD ROOM, 
FINANCE, VIDEO COURT (TWO STORIES)



OPTION 3 - FLOOR PLANS

FIFTH FLOOR – NEW WORK

NEW MENTAL HEALTH (7 CELLS, 
ADJACENT TO MEDICAL)

4TH FLOOR BELOW

B

NEW LOBBY AND VISITATION

THREE NEW MEDIUM 
SECURITY UNITS
(65 TOTAL CELLS) 
W/ MEZZANINE (FIFTH FLOOR)

NEW ADMINISTRATION AREA, BOARD ROOM, 
FINANCE, VIDEO COURT (TWO STORIES)



NEW FRONT ENTRY



QUESTIONS?
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